

Project Summary				
Partner	Kalika Self-reliance Social Center (KSSC)			
Project locations	Buddhabhumi Municipality ward no : 1,4,5,8 & 9 Shivraj Municipality wad no : 3 & 4			
Contact person	Sandeep Lamsal			
Target families	2443			
Families reached	2735			
Beneficiary Achievement				
Period of reporting	Final Report (April 2017 to March 2018)			
Budget detail	Budget	Total Budget	Budget Utilization	% of Utilization
	Programme budget	3173525	3172330	99.96%
	HR & Office support budget	1251704	1251661	99.99%
	Total	4425229	4423991	99.97%

1. Introduction/Background of Project:

Write introduction and background of project and also write if anything happened in the wider socio / political / economic / environmental context during the reporting period that will impact, or has already impacted on the project activities or progress?

KSSC has been implementing the LEP programme in 5 wards of Buddhabhumi municipality and 2 wards of Shivraj Municipality (6 old VDCs) of Kapilvastu; one of the terai district of western development region in Nepal. The district has been facing socio-economic incision, discrimination and political conflicts since long ago. The targeted Municipalities are Buddhabhumi and Shivraj where the Tharu, Madhesi, Muslim, Brahmin and Kshetry- Migrant from hill, Dalits, and Terain dalits are the major habitants of these areas. Literacy rate of Madhesi, Tharus, Dalit, Muslim and women is extremely low in contrast to so-called higher castes. Most of these people are under absolute poverty line. They lack livelihood options and can only earn living from traditional cultivation and agriculture laboring. But agriculture is traditional and low productive. They don't have access to irrigation, improved agriculture inputs such seeds, fertilizer, insecticides and pesticide; improved agriculture services, proper marketing etc. The agriculture is also vulnerable to climate change adverse effects such as drought, floods, incidence of insect pest and diseases, increase in cost of production etc. Many youth are compelled to go to India and Gulf countries for physical work where they get very low wages and work in extremely risky conditions. They are ever unable to break the vicious circle of poverty due to the lack of awareness of rights and duties; also the areas are dominated by small section of elite groups and constantly marginalized for long time. Besides acute poverty and discrimination faced by people, some wards of the selected MPs are flood affected also.

With this reality in the backdrop KSSC started working in these MPs to focusing on organizing and empowering community specially women, promoting sustainable livelihood through focus on agriculture primarily and vulnerability reduction. The programme in the last three years has followed the Livelihood and Empowerment Programme (LEP) framework that leads the community towards resiliency and wellbeing. The programme has reached more than 2537 households through 6 cooperatives in two MPs and the changes in terms of improvement in the life of target groups.

2. Progress against Plan Activities

Outcome 1: Cooperatives are able to provide financial and business development services

Output 1.1: Increased capital of cooperatives

1.1.1 Cooperative promotion and management training:

- **What we did on this activity and also include JPG photo showing our intervention:**
In this activity we selected resource person then we select participants from all 6 cooperatives and conducted 3 days training in one event.
- **Reason for doing this activity :**
To strengthen democratic system in cooperatives. Capacity building to use of accountability tools for institutional development of cooperatives. To aware about cooperatives' principles.
- **How, when and where the activity is completed.**
In this activity we selected resource person then we select participants (Board members, Various subcommittees members and Managers) from all 6 cooperatives and conducted 3 days training in one event. Training held in 4-6 August 2017.
- **What result/changes have been achieved after completion of this activity:**
All 6 cooperatives were made clear work plan to increase share members, share capital and savings as well as conducted their general assembly and Adhibesan in time and reduce bad debts nearly 0 %.

- **Participants details in this activity**

Table 1 (Total beneficiary coverage)

S.N.	Venue	Unit	Target	Achievement	Coverage		
					Women	Men	Total
1	Imiliya	Event	1	1	13	12	25

Table 2 (Disaggregated beneficiary coverage)

S. N	Venue	Dalit			Janajati			Other			PWD		
		Women	Men	Total	Women	Men	Total	Women	Men	Total	Women	Men	Total
1	Imiliya	0	0	0	5	9	14	8	3	11	0	1	1

1.1.2 Financial and account management training:

- **What we did on this activity and also include JPG photo showing our intervention:**

On this activity, selected recourse person was provided theoretical and practical knowledge as well as book keeping skill to the board members and manager of our all 6 Cooperatives for effective financial management.

- **Reason for doing this activity :**

To enhance capacity of managers and board members for effective and systematic financial management and regular reporting of cooperatives as per cooperative act, rule and regulation.

- **How, when and where the activity is completed.**

The activity was conducted by selecting resource person and participants and organized by 3 days (1 event) training in program area. Training held on 7 to 9 August 2017.

- **What result/changes have been achieved after completion of this activity:**

After got practical knowledge and skill on financial management and book keeping all 6 cooperatives manage their necessary accounts (4 Khata), regular financial reporting to division cooperative office and able to manage other financial transactions.

- **Participants details in this activity**

Table 1 (Total beneficiary coverage)

S.N.	Venue	Unit	Target	Achievement	Coverage		
					Women	Men	Total
1	Imiliya	Event	1	1	14	11	25

Table 2 (Disaggregated beneficiary coverage)

S. N	Venue	Dalit			Janajati			Other			PWD		
		Women	Men	Total	Women	Men	Total	Women	Men	Total	Women	Men	Total
1	Imiliya	0	0	0	5	9	14	9	2	11	0	1	1

Output 1.2: Established linkage of cooperatives with financial and market service providers

1.2.1 Training of business planning, analysis, policy formulation, updating and policy preparation

- **What we did on this activity:**

On this activity, selected recourse person was provided theoretical and practical knowledge and skill for the board members, subcommittee members and manager of our all 6 Cooperatives to formulate and update their policies, procedures and business plan.

- **Reason for doing this activity :**

Formulate and update policies, procedures and business plan of cooperative to growth and guiding on right way.

- **How, when and where the activity is completed.**

After selecting recourse person and participants this activity was conducted through organized by 3 days (1 event) training in program area. Our support is continuing for the whole year to implement it. Especially cooperative development officers play main role. Training held on 17 to 19 September 2017

- **What result/changes have been achieved after completion of this activity:**

After got theoretical and practical knowledge and skill all 6 cooperatives updated their business plan as well as other policies. Now all 6 cooperatives have updated saving and credit policies and 3 years business plan. The policies and business plan will be updated timely.

After implemented these policies and business plan cooperatives are growing rapidly. The following table justify it

S.N.	Name of Cooperative	Total Share Member									
		Women	Men	Total	Dalit		Janajati		Other		PWD
					Women	Men	Women	Men	Women	Men	
1	Guru Ganga Agriculture	325	139	464	14	2	146	61	165	76	
2	Sonwagard Agriculture	456	0	456	19	0	56	0	381	0	
3	Rajpur Agriculture	305	76	381	18	6	78	11	209	59	
4	Fulbari Agriculture	412	115	527	48	10	253	87	111	18	
5	Diyabati Agriculture	356	119	475	20	8	235	68	101	43	
6	Daharchandi saving and credit	305	127	432	4	2	296	123	5	2	
TOTAL		2159	576	2735	123	28	1064	350	972	198	

S.N.	Name of Cooperative	Savings Detail	
		Total saving amount till date	Saving amount collected during reporting period
1	Guru Ganga Agriculture	1468540	373900
2	Sonwagard Agriculture	599085	315200
3	Rajpur Agriculture	451114	279360
4	Fulbari Agriculture	871825	387460
5	Diyabati Agriculture	1732990	438060
6	Daharchandi saving and credit	2274796	325480
TOTAL		7398350	2119460

S.N.	Name of Cooperative	Loan Detail	
		Total loan disburse to members till date	Loan disburse during reporting period
1	Guru Ganga Agriculture	145	108
2	Sonwagard Agriculture	118	52
3	Rajpur Agriculture	72	21
4	Fulbari Agriculture	255	78
5	Diyabati Agriculture	234	69
6	Daharchandi saving and credit	173	34
TOTAL		997	362

- **Participants details in this activity**

Table 1 (Total beneficiary coverage)

S.N.	Venue	Unit	Target	Achievement	Coverage		
					Women	Men	Total
1.	Imiliya	Event	1	1	13	11	24

Table 2 (Disaggregated beneficiary coverage)

S. N	Venue	Dalit			Janajati			Other			PWD		
		Women	Men	Total	Women	Men	Total	Women	Men	Total	Women	Men	Total
1.	Imiliya	1	1	2	5	8	13	7	2	9	0	0	0

1.2..1.1.Orientation to BOD and committees (ASC, LC, ALSC etc) for their role and responsibility:

- **What we did on this activity:**
On this activity, we facilitated role and responsibilities of Board, Sub committees and Managers accordingly their Bidhan and policy for the board members, subcommittee members and manager of our all 6 Cooperatives.
- **Reason for doing this activity :**
To aware about their role and responsibilities of Board, Sub committees and Managers accordingly their Bidhan and policy
- **How, when and where the activity is completed.**
We conducted one full day interaction program and discuss about role and responsibilities of Board, Different subcommittees and managers at field level. This program held in 20 September 2017.
- **What result/changes have been achieved after completion of this activity:**
6 coops Board members, Different sub committees' members and managers are clear about their role and responsibilities.
- **Participants details in this activity**

Table 1 (Total beneficiary coverage)

S.N.	Venue	Unit	Target	Achievement	Coverage		
					Women	Men	Total
1.	Imiliya	Event	1	1	12	9	21

Table 2 (Disaggregated beneficiary coverage)

S. N	Venue	Dalit			Janajati			Other			PWD		
		Women	Men	Total	Women	Men	Total	Women	Men	Total	Women	Men	Total
1.	Imiliya	1	0	1	2	4	6	9	5	14	0	0	0

1.2.1.2. Training on saving and credit Policies analysis and update:

- **What we did on this activity:**
On this activity, selected recourse person was provided theoretical and practical knowledge and skill for the board members, subcommittee members and manager of our all 6 Cooperatives to formulate and update their policies, procedures.
- **Reason for doing this activity :**
Formulate and update policies, and procedures of cooperative to growth and guiding on right way.
- **How, when and where the activity is completed.**
After selecting recourse person and participants this activity was conducted through organized by 1 days (1 event) training in program area. Our support is continuing for the whole year to implement it. Especially cooperative development officers play main role. Training held on 22 September 2017
- **What result/changes have been achieved after completion of this activity:**
After got theoretical and practical knowledge and skill all 6 cooperatives updated their policies. Now all 6 cooperatives updated their saving and credit policies. These policies will be updated timely.
- **Participants details in this activity**

Table 1 (Total beneficiary coverage)

S.N.	Venue	Unit	Target	Achievement	Coverage		
					Women	Men	Total
1.	Imiliya	Event	1	1	12	12	24

Table 2 (Disaggregated beneficiary coverage)

S. N	Venue	Dalit			Janajati			Other			PWD		
		Women	Men	Total	Women	Men	Total	Women	Men	Total	Women	Men	Total
1.	Imiliya	1	0	1	2	6	8	9	6	15	0	0	0

1.2.1.3. Training on Business plan preparation and update:

- **What we did on this activity:**
In this activity, selected recourse person was provided theoretical and practical knowledge and skill for the board members and manager of our all 6 Cooperatives to formulate and update their policies, procedures and business plan.
- **Reason for doing this activity :**
Formulate and update business plan of cooperative to growth and guiding on right way.
- **How, when and where the activity is completed.**
After selecting recourse person and participants this activity was conducted through organized by 3 days (1 event) training in program area. Our support is continuing for the whole year to implement it. Especially cooperative development officers play main role.

- **What result/changes have been achieved after completion of this activity:**
After got theoretical and practical knowledge and skill all 6 cooperatives updated their business policy. After implemented these policies and business plan cooperatives are growing rapidly.

- **Participants details in this activity**

Table 1 (Total beneficiary coverage)

S.N.	Venue	Unit	Target	Achievement	Coverage		
					Women	Men	Total
1	Imiliya	Event	1	1	14	10	24

Table 2 (Disaggregated beneficiary coverage)

S. N	Venue	Dalit			Janajati			Other			PWD		
		Women	Men	Total	Women	Men	Total	Women	Men	Total	Women	Men	Total
1	Imiliya	1	0	1	2	6	8	9	6	15			

Share Member					
S.N.	Coop Name	before	after	change	% change
1	Guru Ganga Agriculture	307	464	157	51
2	Sonwagard Agriculture	241	456	215	89
3	Rajpur Agriculture	199	381	182	91
4	Fulbari Agriculture	376	527	151	40
5	Diyabati Agriculture	321	475	154	48
6	Daharchandi saving and credit	314	432	118	38
	Total	1758	2735	977	56

Share Capital

S.N.	Coop Name	before	after	change	% change
1	Guru Ganga Agriculture	480000	599200	119200	25
2	Sonwagard Agriculture	130000	246000	116000	89
3	Rajpur Agriculture	11900	110000	98100	824
4	Fulbari Agriculture	37000	132300	95300	258
5	Diyabati Agriculture	157100	228400	71300	45
6	Daharchandi saving and credit	192400	599200	406800	211
	Total	1008400	1915100	906700	90

Saving Status

S.N.	Coop Name	before	after	change	% change
1	Guru Ganga Agriculture	748340	1468540	720200	96
2	Sonwagard Agriculture	170000	599085	429085	252

3	Rajpur Agriculture	171700	451114	279414	163
4	Fulbari Agriculture	363825	871825	508000	140
5	Diyabati Agriculture	752050	1732990	980940	130
6	Daharchandi saving and credit	1909876	2274796	364920	19
	Total	4115791	7398350	3282559	80

1.2.1.4. Review and sharing business plan and policies among all partners:

- **What we did on this activity and also include JPG photo showing our intervention:**
In this activity, we Kapilvast LEP team and Arghakhanchi LEP team jointly organized one day interaction and sharing program about cooperatives policies and business plan at Narpani , Arghakhanchi.
- **Reason for doing this activity :**
Learning and sharing of Kapilvastu and Arghakhanchi cooperatives' best practice and challenges as well as their policies and business plan to built mutual understanding between them. Apply each other best practice in their cooperatives. Built relationship and coordination among them and their cooperatives'.
- **How, when and where the activity is completed.**
KSSC and FOFA team meat several times and final the program date. Each organization's LEP team including cooperatives' manager and management participated in this program in Narpani, Arghakhamchi between Kapilvastu and Arghakhanchi. All the cost of the program is shared by KSSC and FOPA. Program conducted at 27 January 2018.
- **What result/changes have been achieved after completion of this activity:**
Able to know about each other best practice in their cooperatives. Built relationship and coordination among them and their cooperatives'. Learning and sharing of Kapilvastu and Arghakhanchi cooperatives' best practice and challenges as well as their policies and business plan to built mutual understanding between them.
- **Participants details in this activity**

Table 1 (Total beneficiary coverage)

S.N.	Venue	Unit	Target	Achievement	Coverage		
					Women	Men	Total
1	Narpani Arghakha nchi	event	1	1	13	9	22

Table 2 (Disaggregated beneficiary coverage)

S. N	Venue	Dalit			Janajati			Other			PWD		
		Women	Men	Total	Women	Men	Total	Women	Men	Total	Women	Men	Total
1	Narpani Arghakha nchi	0	0	0	3	2	5	10	7	17			

1.2.2 Dialogue and interaction with market actors for backward and forward linkage:

- **What we did on this activity and also include JPG photo showing our intervention:**
In this activity we conducted an one day interaction program between our farmers', cooperative managers, board members and local level vegetable collector and seller.

- **Reason for doing this activity :**

We conducted this activity to build up linkage and coordination between producers, cooperative and sellers (small businessman) from that linkage and coordination producers can get optimum price for their product in other hand local business man also knew about producer's product, quantity and timing which help them to promote products.

- **How, when and where the activity is completed.**

First we get the information about local level business man, collector as well as our producers and their products. Than we conducted a one day interaction program in program area. Interaction program held in Jan 24 , 2018.

- **What result/changes have been achieved after completion of this activity:**

After completion these activity farmers (producers) and cooperatives able to know about local level small business man more closely they also knew how the small businessman doing their business, how to coordinate each other. From the activity our producers are connected with these following vendors.

Name of vendor	Address	Types of product
Basudev Tharu	Mahendrakot- 4	Vegitables
Chedi Kewat	Chanai-3	Vegitables
Ramlal Kewat and Radheshyam Kewat	Rajpur – 9	Vegitables
Chait Ram Raidas	Hariharpur-1	Vegitables
Malla Tharu, Dhan Bahadur Shris and Chingut Tharu	Buddhi 1 and 2	Vegitables
Bhuhi Pasad Tharu	Barkulpur – 4	Vegitables

- **Participants details in this activity**

Table 1 (Total beneficiary coverage)

S.N.	Venue	Unit	Target	Achievement	Coverage		
					Women	Men	Total
1	Imiliya	Event	1	1	13	12	25

Table 2 (Disaggregated beneficiary coverage)

S. N	Venue	Dalit			Janajati			Other			PWD		
		Women	Men	Total	Women	Men	Total	Women	Men	Total	Women	Men	Total
1	Imiliya	2	0	2	6	10	16	5	2	7			

1.2.3 Linkage building with financial institutions and remittance transfer operators:

- **What we did on this activity:**

In this event we conducted one day interaction and experience sharing program with Aadharbhu Saving and credit cooperative ltd about how to linkage building with other different financial institution and remittance transfer operators among cooperatives board member, managers and account committee members.

- **Reason for doing this activity :**

To expand business and services of cooperatives. Build linkage and coordination for financial support and sustainable development of cooperatives. To increase profit of cooperatives.

- **How, when and where the activity is completed.**

In this activity we have to select a experienced resource person who have deep knowledge and practice in subject matter. So we selected manager of Synergy saving and credit cooperative a pioneer cooperative in this district. He facilitated all the necessary steps, process and documents for the Linkage building with financial Institutions and Remittance transfer operators. This activity held in program area on Nov 15, 2017.

- **What result/changes have been achieved after completion of this activity:**

All 6 cooperatives are able to know about process, steps and Needed document to build linkage building with financial Institutions and Remittance transfer operators. All 6 cooperatives are committed to do it. Among these 6 cooperatives Daharchandi Saving and credit cooperative started remittance service from this year. 2 cooperatives Diyabati and Guruganga cooperatives submitted their all necessary documents and will be conducted remittance service in 1 st week of April 2018.

- **Participants details in this activity**

Table 1 (Total beneficiary coverage)

S.N.	Venue	Unit	Target	Achievement	Coverage		
					Women	Men	Total
1	Rangai, Dubia, Kapilvastu	event	1	1	5	13	18

Table 2 (Disaggregated beneficiary coverage)

S. N	Venue	Dalit			Janajati			Other			PWD		
		Women	Men	Total	Women	Men	Total	Women	Men	Total	Women	Men	Total
1	Rangai, Kapilvastu	0	1	1	2	5	7	3	7	10	0	0	

Outcome 2: Cooperative members and producers have increased access to knowledge, skills and agriculture inputs to use improved and climate smart farming technologies and practices

Output 2.1: Cooperatives members are trained on improved and climate smart farming technologies

2.1.1 Agriculture technical services to the cooperative members and producers:

- **What we did on this activity and also include JPG photo showing our intervention:**

On this activity, Agriculture technician was provided technical support for the members of our Coops member & farmer's group members. He is also provided new technology on agriculture to increase the agricultural product.

- **Reason for doing this activity :**

Regular technically support on site for producing the agricultural product. New technology and innovative ideas introduced to motivate farmers for farming.

- **What result/changes have been achieved after completion of this activity:**

After got the technical knowledge & new technology on agriculture farmers are producing vegetable products more than before & they became commercial. In this reporting period 712 farmers are able to get advantage.

- **Participants details in this activity**
Table 1 (Total beneficiary coverage)

S.N.	Name of Cooperative	Types of support	Beneficiary Coverage		
			Women	Men	Total
1	Rajpur Agriculture coop	Counseling, Monitoring and feed back	55	21	76
2	Diyabati Agriculture coop	Counseling, Monitoring and feed back	84	34	118
3	Guruganga Agriculture coop	Counseling, Monitoring and feed back	75	34	119
4	Daharchandi coop	Counseling, Monitoring and feed back	115	46	161
5	Fulbari Agriculture coop	Counseling, Monitoring and feed back	82	32	114
6	Sonawagarh Agriculture coop	Counseling, Monitoring and feed back	134	0	134
TOTAL			545	167	712

Table 2 (Disaggregated beneficiary coverage)

S. N	Cooperative	Dalit			Janajati			Other			PWD		
		Women	Men	Total	Women	Men	Total	Women	Men	Total	Women	Men	Total
1	Rajpur coop	4	2	6	9	3	12	42	16	58	0	0	0
2	Diyabati coop	5	1	6	61	19	80	18	14	32	0	0	0
3	Guruganga coop	4	1	5	53	18	71	18	15	33	0	0	0
4	Daharchandi coop	1	0	1	112	46	158	2	0	2	0	0	0
5	Fulbari coop	10	4	14	34	8	42	38	20	58	0	0	0
6	Sonawagarh coop	4	0	4	42	0	42	88	0	88	0	0	0
TOTAL		28	8	36	311	94	405	206	65	271	0	0	0

2.1.2 Disseminate improved and climate smart farming methods

A. Off seasonal Vegetable Farming Training

- **What we did on this activity:**
In this activity, we informed coops to identify the lead farmers for the training. Then they finalize the lead farmers for the training. We conduct this activity at 1 event at VDC levels.
- **Reason for doing this activity :**
To provide modern agricultural technique for vegetable production.

- **How, when and where the activity is completed:**

When the lead farmers are ready for the training, we conducted this 2 days training at 1 events. The agriculture technician conducted the training at VDC level. In the duration of training, he delivered the new technology on agriculture.

- **What result/changes have been achieved after completion of this activity:**

After got the technical knowledge & new technology on agriculture farmers are producing vegetable products more than before & became commercial.

- **Training held on 15 September 2017**

Table 1 (Total beneficiary coverage)

S.N.	Name of Cooperative	Types of demonstration	No. of plots	Beneficiary			Area covered by demo (Ropani)
				Women	Men	Total	
1.	All 6 coops	Off seasonal vegetable farming training		11	13	24	

Table 2 (Disaggregated beneficiary coverage)

S. N	Cooperative	Dalit			Janajati			Other			PWD		
		Women	Men	Total	Women	Men	Total	Women	Men	Total	Women	Men	Total
1.	All 6 coops	1	0	1	3	8	11	7	5	12	0	0	0

- **What we did on this activity:**

On this activity, Agriculture technician was provided technical support for the members of our Coops member & farmer's group members. He is also provided new technology on agriculture to increase the agricultural product.

- **Reason for doing this activity :**

Regular technically support on site for producing the agricultural product. New technology and innovative ideas introduced to motivate farmers for farming.

- **How, when and where the activity is completed.**

The activity is continuing through organized by training in program area. Regular technically support on site. It is continuing for the whole year to provide regular technical support for the farmers.

- **What result/changes have been achieved after completion of this activity:**

After got the technical knowledge & new technology on agriculture farmers are producing vegetable products more than before & they became commercial. River bed group vegetable farming introduced in Barkalpur vdc (18 adibasi tharu women are involved). Farmers started vegetable farming taking land in lease (In Chanai VDC Ghurki Tharu took 18 kattha land in lease as well as in Mahendrakot vdc Shakuntala Chaudhary took 15 kattha land in lease and expanded their vegetable farming. Details of vegetable are listed below.

Vegetable production details

s. n.	Name of cooperative	Farmer			Ethnicity		Area ropani	production amount	Remarks
		Female	male	total	dalit	Janjati		quantal (avreage)	
1	Sonwagarh Agriculture	55	0	55	0	16	195	2632	Chanai
2	Daharchandi	44	9	53	0	46	70	945	Barkalpur

	Saving and credit								
3	Fulbari Agriculture	44	11	55	7	18	101	1363	Haariharpur
4	Guruganga Agriculture	28	27	55	1	25	151	2038	Mahendrakot
5	Diyabati Agriculture	66	30	96	5	68	133	1795	Buddhi
6	Rajpur Agriculture	8	10	18	0	9	58	783	Rajpur
	Total	245	87	332	13	182	708	9556	

B. Group base mushroom farming and Plastic tunnel

- What we did on this activity:**

We conducted 12 group based mushroom farming demonstration 2 in each cooperatives.

Plastic tunnel demonstration one in each 6 cooperatives' for selected model farmers.

- Reason for doing this activity :**

a. To introduce modern agricultural technique for skill and knowledge transfer on mushroom farming in collective way.

b. Fund raising for groups' revolving fund.

c. Motivate others from succeed of group works.

d. Introducing plastic tunnel as modern agriculture techniques for off-seasonal vegetable farming.

- How, when and where the activity is completed:**

Potential group and farmer identified for mushroom farming and plastic tunnel. Mushroom farming demonstration is conducted in events in 6 VDCs and plastic tunnel agriculture demonstration is conducted in 6 events in 6 VDCs.

- What result/changes have been achieved after completion of this activity:**

After got the technical knowledge & new technology all 12 groups are conducted group based mushroom farming and 6 plastic tunnel demonstration introduced now farmers are producing mushrooms and off seasonal vegetable. The details are mentioned below.

Table 1 (Total beneficiary coverage) Training held in 2017 Oct 14,24,25,26 Nov 6,9

S.N.	Name of Cooperative	Types of demonstration	No. of plots	Beneficiary			Area covered by demo (Ropani)
				Women	Men	Total	
1.	All 6 coops	Group based mushroom farming	12 groups	295	0	295	

Table 2 (Disaggregated beneficiary coverage)

S. N	Cooperative	Dalit			Janajati			Other			PWD		
		Women	Men	Total	Women	Men	Total	Women	Men	Total	Women	Men	Total
1.	All 6 coops	23		23	153		153	119		119			

Table 1 (Total beneficiary coverage)

S.N.	Name of Cooperative	Types of demonstration	No. of plots	Beneficiary			Area covered by demo (Ropani)
				Women	Men	Total	
1.	All 6 coops	Plastic Tunnel	6	4	2	6	1 ropani

Table 2 (Disaggregated beneficiary coverage)

S. N	Cooperative	Dalit			Janajati			Other			PWD		
		Women	Men	Total	Women	Men	Total	Women	Men	Total	Women	Men	Total
1.	All 6 coops	0	0	0	2	1	3	2	1	3	0	0	0

Mushroom production details

s. n.	Name of cooperative	No of Groups	Farmer			Ethnicity		No. of pack	production amount	Income (rs)	Remarks
			female	male	total	dalit	janjati		kg (avreage)		
1	Sonwagarh Agriculture	2	52	0	52	7	20	25	103	16500	Chanai
2	Daharchandi Saving and credit	2	41	0	41	0	41	22	101	16000	Barkalpur
3	Fulbari Agriculture	2	55	0	55	6	28	24	110	15000	Haariharpur
4	Guruganga Agriculture	2	41	0	41	1	19	19	105	6000	Mahendrakot
5	Diyabati Agriculture	2	59	0	59	5	24	17	84	7000	Buddhi
6	Rajpur Agriculture	2	47	0	47	4	21	17	84	7000	Buddhi
	Total	12	295	0	165	23	153	105	503	60500	

Production details under plastic tunnel

s.n.	Name of cooperative	Name of the farmer	Nos	Name of vegetable	Farmer			Ethnicity		Area	production amount	Remarks
					female	male	total	Dalit	Janjati	dhor	quantal (average)	
1	Sonwagarh Agriculture	Aarati Bhushal	1	Cucumber and bitter guard	1	0	1	0	0	6	2.5	Chanai
2	Daharchandi Saving and credit	Janjire tharu	1	Cucumber and bitter guard	0	1	1	0	1	6	2	Barkalpur
3	Diyabati Agriculture	Fotu Tharu	1	Cucumber	0	1	1	0	1	6	1.5	Buddhi
4	Guruganga Agriculture	Shakuntala tharu	1	Cucumber	0	1	1	0	1	6	2.5	Mahendrakot
5	Rajpur Agriculture	Lalchand Kewat	1	Cucumber	1	0	1	0	1	6	3	Rajpur
6	Fulbari saving	Aarati panthi	1	cucumber	1	0	1	0	0	6	1.5	Hariharpur
	Total				2	1	3	0	3	36	13	

2.1.3 Support for promotion of improved livestock rearing practices

- What we did on this activity:**

First we planned for the activity at community level & inform the cooperative for the activity. Then the coops informed at community level & finalized the Venue for the livestock camp at working VDC. Before conducting the activity, we coordination with District Livestock Service Office for technical support & conduct the camp. In this activity we did Vaccination, de wormed & first aid treatment for goat, cattle & buffalo.

- Reason for doing this activity :**

The reason of doing this activity is to support the community by providing technical support & first aid treatment for their Buffalo, cattle & goats.

- How, when and where the activity is completed.**

First we planned for the activity at community level & inform the cooperative for the activity. Then the coops informed at community level & finalized the Venue for the livestock camp at working VDC. Before conducting the activity, we coordination with District Livestock Service Office for the activity & conduct the activity at field level. This activity is conducted in 6 events each in all 6 cooperatives. The details of benefited members & cattle are mentions as below;

- **Beneficiary and demonstration details in this activity**
Table 1 (Total beneficiary coverage)

1. Chanai : held on 12 Feb 2018

Cattle	Types of treatment							Beneficiaries			
	Vaccination	De worming	Belamile	Liver tonic	kotek	Fecal test	Castration	Total	Dalit	Janjati	Others
Goat, Cow, Ox and Buffalo	302	302	51	22	103	43	28	85	1	5	79

2. Barkalpur : held on 14 Feb 2018

Cattle	Types of treatment							Beneficiaries			
	Vaccination	De worming	Belamile	Liver tonic	kotek	Fecal test	Castration	Total	Dalit	Janjati	Others
Goat, Cow, Ox and Buffalo	832	832	156	206	154	76	61	77	0	77	0

3: Hariharpur held on 15 Feb 2018

Cattle	Types of treatment							Beneficiaries			
	Vaccination	De worming	Belamile	Liver tonic	kotek	Fecal test	Castration	Total	Dalit	Janjati	Others
Goat, Cow, Ox and Buffalo	215	215	51	37	56	52	48	54	4	39	11

4. Rajpur : held on 14 Feb 2018

Cattle	Types of treatment							Beneficiaries			
	Vaccination	De worming	Belamile	Liver tonic	kotek	Fecal test	Castration	Total	Dalit	Janjati	Others
Goat, Cow, Ox and Buffalo	805	805	221	169	216	74	76	139	8	26	105

5. Mahendrakot : held on 22 Feb 2018

Cattle	Types of treatment							Beneficiaries			
	Vaccination	De worming	Belamile	Liver tonic	kotek	Fecal test	Castration	Total	Dalit	Janjati	Others
Goat, Cow, Ox and Buffalo	376	376	94	48	99	76	53	85	6	26	53

6. Buddhi : held on 14 Feb 2018

Cattle	Types of treatment							Beneficiaries			
	Vaccination	De worming	Belamile	Liver tonic	kotek	Fecal test	Castration	Total	Dalit	Janjati	Others
Goat, Cow, Ox and Buffalo	553	553	121	49	91	76	48	110	18	22	70

2.1.4 Entrepreneurship development and marketing training to women members of cooperative:

- What we did on this activity and also include JPG photo showing our intervention:**
 In this activity we inform all 6 cooperatives about training subject matter. After our information they select women participants who are just started their business or who wanted to started their business. After selecting potential participants we conducted 2 event (3 cooperatives is in 1 event) 3 days training at Imiliya. Our LEP staff facilitate this training accordingly SIYB package.
- Reason for doing this activity :**
 We conducted this training to give entrepreneurship knowledge and make them more professional on their business and also provide knowledge about how to start and improve their business.
- How, when and where the activity is completed.**
 After selecting potential participants we conducted 2 event (3 cooperatives is in 1 event) 3 days training at Imiliya. Our LEP staff facilitate this training accordingly SIYB package. Training held in 2 events (March 4-6, and 7-9 March 2018.)
- What result/changes have been achieved after completion of this activity:**
 After complete this training 8 women started their business and 46 women trying to improve their business.
- Participants details in this activity**

Table 1 (Total beneficiary coverage with disaggregated)

S.N.	Venue	Unit	Target	Achievement	Coverage				
					Total Participants (Women)	Dalit	Janajati	Other	PWD
1	Imiliya	Event	2	2	64 (54 female 10 male)	5	39	20	

2.1.5 Support to women friendly agriculture tools and equipment to cooperatives:

- **What we did on this activity and also include JPG photo showing our intervention:**
In this activity we selected women lead coop to support women friendly agriculture tools and equipment. We choose Sonawagarh Mahila Agriculture cooperative and support one Mini trailer for farming.
- **Reason for doing this activity :**
The main reason of this activity is promote and attract the women by providing from the women friendly equipments for their sustainable farming.
- **How, when and where the activity is completed.**
By purchasing and distributing Mini Trailer we also provided operational trainings. In this activity we keep coordination with DAO.
- **What result/changes have been achieved after completion of this activity:**
Women share members of Sonawagarh Coop are attracted and motivated to farming.

- **Participants details in this activity**

Table 1 (Total beneficiary coverage with disaggregated)

S.N.	Name of cooperative	Types of tool/equipment supported	Beneficiary Coverage				
			Total beneficiary (Women)	Dalit	Janajati	Other	PWD
1	Sonawagarh Coop	Mini trailer	456	19	56	381	

2.1.6 SIYB training to all lep partners

- **What we did on this activity and also include JPG photo showing our intervention:**
In this activity after select recourse person we inform all 4 LEP partners about training and confirm date and venue. After our information each organization selected participants (4 from each organization). After selecting potential participants we conducted 5 days residential SIYB training at Taulihawa. National resource person Aamir lama and OXFAM Nepal Shreedhari Pandey facilitated in this training accordingly SIYB package.
- **Reason for doing this activity :**
We conducted this training to give entrepreneurship knowledge and make them more professional on their business and also provide knowledge about how to start and improve their business.
- **How, when and where the activity is completed.**
- After selecting potential participants we conducted 5 days residential SIYB training at Taulihawa. National resource person Aamir lama and OXFAM Nepal Shreedhari Pandey facilitated in this training accordingly SIYB package.
- **What result/changes have been achieved after completion of this activity:**
After complete this training 26 participants 8 women and 18 Men get theoretical and practical knowledge about how to start and improve their business.

- **Participants details in this activity**

Table 1 (Total beneficiary coverage)

S.N.	Venue	Unit	Target	Achievement	Coverage		
					Women	Men	Total
1	Taulihawa	event	1	1	8	18	26

- Table 2 (Disaggregated beneficiary coverage)

S. N	Venue	Dalit			Janajati			Other			PWD		
		Women	Men	Total	Women	Men	Total	Women	Men	Total	Women	Men	Total
1	Taulihawa	0	1	1	3	3	6	5	14	19	0	0	

Output 2.2: Small irrigation schemes are constructed

2.2.1 Micro irrigation support to producers group:

- **What we did on this activity:**
First we informed for the activity for micro-irrigation support electric pump provide to community level & inform the cooperative for the activity. The coops collect the demand from the groups & finalized the member from farmer group. Then distributed 12 electric pumps (each coop 2 Electric motor).
- **Reason for doing this activity :**
The main reason of this activity is promote the ultra poor families from the micro irrigation by providing electric pump for their sustainable vegetable farming.
- **How, when and where the activity is completed.**
First we planned for the activity at community level & inform the cooperative for the activity. Then the coops informed at community level & collect the demand from the groups & finalized the member to provide electric pump.
- **What result/changes have been achieved after completion of this activity:**
After completion of this activity, the farmer group & member of groups are regularly growing vegetables with regular irrigation facility.

- **Beneficiary and scheme details in this activity**

S.N.	Name of Scheme	Address	Types of Scheme	HHs benefited				Irrigated Land (Ropani)
				Total	Dalit	Janajati	Other	
1	Micro Irrigation	Mahendrakot	Electric pump	36	4	19	13	50 kattha
2	Micro Irrigation	Buddhi	Electric pump	42	5	34	3	50 kattha
3	Micro Irrigation	Rajpur	Electric pump	32	2	9	21	50 kattha
4	Micro Irrigation	Barkalpur	Electric pump	44	0	44	0	50 kattha
5	Micro Irrigation	Hariharpur	Electric pump	28	5	8	15	50 kattha
6	Micro Irrigation	Chanai	Electric pump	38	3	11	24	50 kattha

Outcome 3: Cooperative Women, small holders and producers have increased and more equal access to resources (natural and financial), market pricing, extension services and social protection

Output 3.1: Develop and mobilize women empowerment centre (WEC)

- What we did on this activity and also include JPG photo showing our intervention:

We informed the Coops to select the facilitator for the REFLECT training. After selecting the 4 facilitator from 4 coop we conducted the training at SWOG at Udaypur including all the facilitators from the LEP partners.

- **Reason for doing this activity :**
The main reason of this activity is empower the women & they can raise their issues, & their right.
- **What result/changes have been achieved after completion of this activity:**

KSSC Women Empowerment Center Information

S.N.	Name of Center	Name Of coop	Membes	Dalit	Janjati	pwd	single	No of class	Achievement
1	Laugharan Center	Diyabati	26		26		1	24	Stop child marriage 3 girls
									Citizenship card 8 women
									Birth registration 5
									Settle Gharelu hinsha 3
									Share member Increase 15
									Settle discrimination 1
2	Barhmathan Center	Diyabati	25		25		1	24	Stop child marriage 2 girls
									Citezenship card 8 women
									Birth rejestration 5
									Bibaha Darta 3
									Gharelu hinsha 2
									Share member Increase 15
3	Nayabasti	Sonawagard	26	0	7	0	2	23	Birth rejestration 3
									Citezenship card 2 women
									Marrige registration 2
									Commercial vegetable farming 1
									Group based mushroom farming 17
4	Srijanshil Mahila	sonawagard	30	5	4	1	1	24	Citezenship card 5 women
									Birth rejestration 2
									Marrige registration 3
									Commercial vegetable farming 1
5	Chitaidihawa	Fulbari	25	0	25	0	0	20	Citizenship card 15
									Domestic violence settale 2
									Able to approve rural road project
									Janma darta 18
									Death register 5
6	Prasharampur	fulbari	30	0	30	1	0	19	Marrige registration 12
									Citezenship 24
									Basai sarai 5
									Janma darta 26
									Death register 10
7	Asarahana	Daharchandi	26	0	26	0	0	22	Stop child marriage 2 girls
									Citezenship card 4 women
									Birth rejestration 3
									Bibaha Darta 3
									Gharelu hinsha 2
8	Dhamauli	Daharchandi	25	0	25	0	0	23	Stop child marriage 1 girls
									Citezenship card 5 women
									Birth rejestration 6

									Bibaha Darta 2
									Gharelu hinsha 4
		Total	213	5	168	2	5	179	

- **Beneficiary/Participants detail**

S.N.	Name of WEC	Address	Participants				
			Total	Dalit	Janajati	Other	PWD
1	Diyabati	Buddhabhumi – 4	45	0	45	0	0
2	Daharchandi	Buddhabhumi – 9	50	0	50	0	0
3	Sonawagarh	Shivaj - 3 & 4	49	6	4	39	0
4	Fulbari	Buddhabhumi – 8	41	0	35	6	0
TOTAL			185	6	134	45	

Output 3.2: Increased capacity of cooperatives to receive government agriculture and livestock services

3.2.1 Develop and mobilize women right activists (WRA)

- **What we did on this activity and also include JPG photo showing our intervention:**
We informed the Coops to select the facilitator for the REFLECT training. After selecting the 4 facilitator from 4 coop we conducted the training at SWOG at Udaypur including all the facilitators from the LEP partners.
- **Reason for doing this activity :**
The main reason of this activity is empower the women & they can raise their issues & their right.

- **What result/changes have been achieved after completion of this activity:**

S.N.	Name of WEC	Address	Achievements							
			Singl e Owne rship	JLO	Marria ge registr ation	Birth registr ation	Livest ock insura nce	Crop insuran ce	Share enrolment in coop	Women in leadership
1	Nayabasti	Shivraj MP-3							26	
2	Dakahiya	Shivraj MP-3			1	2				
3	Aaurihan	Buddh abhumi - 4			3				14	
4	Buddhi	Buddh abhumi MP-4			4	6				

5	Chitaidih aya	Buddh abhumi MP-8								
6	Parusura mpur	Buddh abhumi MP-8							10	
7.	Dhamauli	Buddh abhumi MP-9				2			4	
8.	Asnara	Buddh abhumi -9				3				
TOTAL					8	13			54	

- Beneficiary/Participants detail

S.N.	Name of WEC	Address	Participants				
			Total	Dalit	Janajati	Other	PWD
1	Diyabati	Buddhabhumi – 4	45	0	45	0	0
2	Daharchandi	Buddhabhumi – 9	50	0	50	0	0
3	Sonawagarh	Shivaj - 3 & 4	49	6	4	39	0
4	Fulbari	Buddhabhumi – 8	41	0	35	6	0
TOTAL			185	6	134	45	

3.2.2 Dialogue/lobby meeting between women groups, cooperatives and government and private sector

- **What we did on this activity:**
Discussion with coops member, Municipality officials & representative of political party member about women right issues and its implementation.
- **Reason for doing this activity :**
To empower the women for their right, empower them about proper implementation of it. Aware them about joint land ownership & implementation. Empower them about women leadership and other issues.
- **How, when and where this activity is completed.**
1 day interaction program (2 event) between women groups, cooperatives, Government and private sector was conducted in field area.
- **What result/changes have been achieved after completion of this activity:**
Women's are empowering them by taking the representative of Government and other stakeholders. Women are aware about their right as well as aware their duties also. The above mentioned table shows the result and changes which is a joint effort of this activity also.
- **Participants details in this activity**

Table 1 (Total beneficiary coverage)

S.N.	Cooperative	Unit	Target	Achievement	Coverage		
					Women	Men	Total
1	All 6 coop	Event	2	2	49	11	60

Table 2 (Disaggregated beneficiary coverage)

S. N	Cooperative	Dalit			Janajati			Other			PWD		
		Women	Men	Total	Women	Men	Total	Women	Men	Total	Women	Men	Total
1	All 6 coop	2	2	4	30	6	36	17	3	20			

3.3.3 WEC level orientation on gender, women's right, social entitlement and provision & access to government's service.

- **What we did on this activity and also include JPG photo showing our intervention:**
We conducted 1 Day event in each 8 women empowerment center about women right and women burning issues. All the wec members are participated in this program.
- **Reason for doing this activity :**
To aware women about their right and duties as well as burning issues of women accordingly local context. Also we share current achievement, challenges and learning's of each wec. To build common understanding to conduct wec.
- **How, when and where the activity is completed.**
This activities are conducted each wec at field level. They prepare and present their current achievement, challenges and learning's of each wec.
- **What result/changes have been achieved after completion of this activity:**
All wec members able to know and aware about their right and duties as well as burning issues of women accordingly local context. And also able to know current achievement, challenges and learning's of each wec. Above table shows the results.
- **Participants details in this activity**

Table 1 (Total beneficiary coverage) Program held in 2018 Feb 5,6,7,8,9,10 and 11

S.N.	Cooperative	Unit	Target	Achievement	Coverage		
					Women	Men	Total
1	Daharchandi, Diyabati, Sonawa garh and Fulbari (4 Coops)	Event	8	8	223	5	228

Table 2 (Disaggregated beneficiary coverage)

S. N	Cooperative	Dalit			Janajati			Other			PWD		
		Women	Men	Total	Women	Men	Total	Women	Men	Total	Women	Men	Total
1	Daharchandi, Diyabati, Sonawa garh and Fulbari (4 Coops)	1	0	1	171	5	176	51	0	51			

3.3.4 Campaign for violence against women (VAW) , women's right and entitlements

- **What we did on this activity:**
The event is conducted on the occasion of Word women day. Rally and interaction program held in this occasion.
- **Reason for doing this activity :**
The main reason of this activity is empower the women & able to raise their voices for assert their rights.

- **How, when and where this activity is completed.**

A one day event is conducted by rally and interaction program held in this occasion. Raising women issues at 4 cooperatives where wec is running.

The event is conducted in close coordination with District Women and Children Office (DWCO) by sharing the events in the meeting organized by DWCO.

- **What result/changes have been achieved after completion of this activity:**

After completion of this activity, all 8 wec members and women members of 4 cooperatives were empowered on women rights as well as understood the forms of violence (local to national level). They were empowered by getting information of legal process.

- **Participants details in this activity**

Table 1 (Total beneficiary coverage)

S.N.	Cooperative	Unit	Target	Achievement	Coverage		
					Women	Men	Total
1	Daharchandi, Diyabati, Sonawa garh and Fulbari (4 Coops)	Event	4	4	280	20	300

Table 2 (Disaggregated beneficiary coverage) Program held in March 8, 2018

S. N	Cooperative	Dalit			Janajati			Other			PWD		
		Women	Men	Total	Women	Men	Total	Women	Men	Total	Women	Men	Total
1	Daharchandi, Diyabati, Sonawa garh and Fulbari (4 Coops)	1	0	1	206	17	223	73	3	76			

3.3.5 Celebration of GROW week, national paddy day at district and Grow campaign at National level

- **What we did on this activity:**

National paddy day celebrate at field level by transplanting rice and interaction program.

- **Reason for doing this activity :**

Celebrating National paddy day among all stakeholder (Service provider, right holder and concern other agencies/stakeholder) to bring mutual understanding on agriculture issues specially small holders.

- **How, when and where this activity is completed.**

The events are organized by close coordination and cooperation with DADO and KSSC.

- **What result/changes have been achieved after completion of this activity:**

District level concern stakeholder and line agencies knew the issues of smallholders. The event is organized with coordination of DADO and KSSC, which built good coordination and opened the door for further cooperation.

- **Participants details in this activity**

Table 1 (Total beneficiary coverage) program held in 29 June 2017

S.N.	Cooperative	Unit	Target	Achievement	Coverage		
					Women	Men	Total
1	Sonawagarh	Event	1	1	41	0	41

S. N	Cooperative	Dalit			Janajati			Other			PWD		
		Women	Men	Total	Women	Men	Total	Women	Men	Total	Women	Men	Total
1	Sonawagarh	4	0	4	8	0	8	29	0	29			

4.1. District project advisory committee (DPAC) meeting

4.1. District project advisory committee (DPAC) meeting

- Table 1 (Total participants) Program held in Nov 19, 2017 First meeting

Program held in March 23, 2018 (2nd meeting)

[illegible]

8	Shantaram Gupta	KSSC	0	0	0	0	0	0	0	1	1
9	Kamala Paudel	DWCO	0	0	0	0	0	0	1	0	1
10	Manoj Paudel	Kanipur daily	0	0	0	0	0	0	0	1	1
TOTAL			0	0	0	0	1	1	1	9	10

4.2. District project advisory committee (DPAC) and the Board of Partner joint monitoring visit

- **What we did on this activity and also include JPG photo showing our intervention:**
Organize one day jointly monitoring program with DPAC and other stake holders in LEP field area.
- **Reason for doing this activity :**
Sharing & interactions about the programme among DPAC and jointly monitoring team. Getting feedback to improve program.
- **How, when and where the activity is completed.**
Organize one day jointly monitoring program with DPAC and other stake holders in LEP field area (Rajpur, Buddhi and Chanai)
- **What result/changes have been achieved after completion of this activity:**
Able to get very important feed to improve program in coming day.
- **Participants details in this activity**

Program held in March 23, 2018

S.N	Name of Participants	Organization	Dalit			Janajati			Other		
			Women	Men	Total	Women	Men	Total	Women	Men	Total
1	Narayan Khanal	DCC	0	0	0	0	0	0	0	1	1
2	Pravin Kumar Srivastav	NGOF	0	0	0	0	0	0	0	1	1
3	Bhawani Sharma	DAO	0	0	0	0	0	0	0	1	1
4	Gopal Bhandari	AV news	0	0	0	0	0	0	0	1	1
5	Sundar Keshav Gupta	KSSC	0	0	0	0	0	0	0	1	1
6	Baburam Bhandari	KSSC	0	0	0	0	0	0	0	1	1
7	RamendraSingh Rawal	KSSC	0	0	0	0	0	0	0	1	1
8	Shantaram Gupta	KSSC	0	0	0	0	0	0	0	1	1
9	Kamala Paudel	DWCO	0	0	0	0	0	0	1	0	1
10	Manoj Paudel	Kanipur daily	0	0	0	0	0	0	0	1	1
TOTAL			0	0	0	0	1	1	1	9	10

4.3. Quarterly Review and learning sharing workshop with WEC facilitator

- **What we did on this activity:**
In this activity first we informed all 4 cooperatives' manager and Women right activist about review and learning sharing workshop. To know about WEC and Cooperatives progress, learning, Challenges and way forward, we prepare some templates and distributed them. In the event day they present and share their progress learning, challenges and way forward.
- **Reason for doing this activity :**
Experience sharing and learning from each other. To built a common understanding.

- **Beneficiaries details**

Table 1 (Total beneficiary coverage)

S.N.	Venue	Unit	Target	Achievement	Coverage		
					Women	Men	Total
1.	Imiliya	Event	3	3	6	4	10

Table 2 (Disaggregated beneficiary coverage)

S. N	Venue	Dalit			Janajati			Other			PWD		
		Women	Men	Total	Women	Men	Total	Women	Men	Total	Women	Men	Total
1.	Imiliya	0	0	0	3	3	6	3	1	4	0	0	0

- **What result/changes have been achieved after completion of this activity:**

WRA and managers are able to know how to prepare progress report, what is learning, what is challenge, how to tackle the challenges, above mentioned progress are almost come out from this activity and also able to know way forward.

4.4 Public hearing of cooperatives

- **What we did on this activity and also include JPG photo showing our intervention:**

Organize one day public hearing program in each cooperatives among cooperatives board members and share holders.

- **Reason for doing this activity :**

Sharing & interactions about the performance of each cooperative among share holders. Built strong relationship and trust among shareholders and management of cooperative through transparency.

- **How, when and where the activity is completed.**

Organize one day public hearing program in each cooperatives among cooperatives board members and share holders .

- **What result/changes have been achieved after completion of this activity:**

Able to built strong relationship and trust among shareholders and management of cooperative through transparency.

- **Participants details in this activity**

Table 1 (Total beneficiary coverage) program held in Dec 15, 2017 and January 7, 9,12, 13 and 17, 2018

S.N.	Venue	Unit	Target	Achievement	Coverage		
					Women	Men	Total
1.	All 6 coop	Event	6	6	1261	316	1577

Table 2 (Disaggregated beneficiary coverage)

S. N	Venue	Dalit			Janajati			Other			PWD		
		Women	Men	Total	Women	Men	Total	Women	Men	Total	Women	Men	Total
1.	All 6 coop	63	16	79	656	164	820	542	136	678	0	0	0

4.5. Final Review and Reflection workshop

- **What we did on this activity and also include JPG photo showing our intervention:**

Organize one day review and reflection program along with DPAC, other stake holders, Board of KSSC , LEP team and Right holders in KSSC center office Taulihawa.

- **Reason for doing this activity :**

Sharing & interactions about the programme achievements, learning, challenges and way forward among DPAC, other stake holders, Board of KSSC , LEP team and Right holders. Getting feedback and suggestion of participants to improve program.

- **How, when and where the activity is completed.**
- Organize one day review and reflection program along with DPAC, other stake holders, Board of KSSC , LEP team and Right holders in KSSC center office Taulihawa.
- **What result/changes have been achieved after completion of this activity:**
Able to get very important feed to improve program in coming day.
- **Participants details in this activity**
- Table 1 (Total beneficiary coverage) program held in March 26, 2018

S.N.	Venue	Unit	Target	Achievement	Coverage		
					Women	Men	Total
1.	Taulihawa	Event	1	1	18	17	35

- Table 2 (Disaggregated beneficiary coverage)

S. N	Venue	Dalit			Janajati			Other			PWD		
		Women	Men	Total	Women	Men	Total	Women	Men	Total	Women	Men	Total
1.	Taulihawa	1	0	1	9	6	15	8	11	19	0	0	0

6. Key Challenges and Problems Faced during implementation

- Due to local and National as well as regional level election we face difficulties to conduct our planned activities in timely.
- Still much confusion how the local level will work at Municipality level.
- WEC participants' high expectation.
- Low budget high expectation.
- Lack of qualified human resources.